Project Baseline Summary Report

Data Source: EM CDB Report Number: GEN-01b
Operations/Field Office:Oak Ridge Print Date:  3/9/2000
Site Summary Level:Oak Ridge Reservation HQ ID: 0133

Project OR-423 / ETTP Remedial Action - D&D Fund

General Project Information

General PBS Information
Project Validated? Date Validated:

Has Headquarters reviewed and approved project?

Date Project was Added: 3/10/1999
Baseline Submission Date: 7/1/1999
FEDPLAN Project?
Drivers: CERCLA RCRA DNFSB AEA UMTRCA State DOE Orders Other

Project Identification Information
DOE Project Manager:
DOE Project Manager Phone Number:
DOE Project Manager Fax Number:
DOE Project Manager e-mail address:
Is this a High Visibility Project (Y/N):

Planning Section

Baseline Costs (in thousands of dollars)

1997-2006 2007-2070 1997-2070 1997 Actual 1998  Actual 1999 2000 2001 2002 2003 2004 2005 2006
Total Total Total 1997 1998

PBS Baseline (current 240,441 15,959 256,400 19,519 19,519 14,708 10,808 23,389 4,360 16,269 38,412 60,264 33,193
year dollars)
PBS Baseline 222,355 13,294 235,649 19,519 19,519 14,708 10,586 22,437 4,096 14,971 34,621 53,199 28,699
(constant 1999
dollars)
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Project Baseline Summary Report

Data Source: EM CDB
Operations/Field Office:Oak Ridge

Report Number:  GEN-01b
Print Date: 3/9/2000

Site Summary Level:Oak Ridge Reservation HQ ID: 0133
Project OR-423 / ETTP Remedial Action - D&D Fund
Baseline Costs (in thousands of dollars)
1997-2006 2007-2070 1997-2070 1997  Actual 1998  Actual 1999 2000 2001 2002 2003 2004 2005 2006
Total Total Total 1997 1998
PBS EM Baseline 240,441 15,959 256,400 19,519 19,519 14,708 10,808 23,389 4,360 16,269 38,412 60,264 33,193
(current year dollars)
PBS EM Baseline 222,355 13,294 235,649 19,519 19,519 14,708 10,586 22,437 4,096 14,971 34,621 53,199 28,699
(constant 1999
dollars)
2007 2008 2009 2010 2011- 2016- 2021- 2026- 2031- 2036- 2041- 2046- 2051- 2056- 2061- 2066-
2015 2020 2025 2030 2035 2040 2045 2050 2055 2060 2065 2070
PBS Baseline (current 6,254 7,858 656 1,191 0 0 0 0 0 0 0 0 0
year dollars)
PBS Baseline 5,296 6,517 533 948 0 0 0 0 0 0 0 0 0
(constant 1999
dollars)
PBS EM Baseline 6,254 7,858 656 1,191 0 0 0 0 0 0 0 0 0
(current year dollars)
PBS EM Baseline 5,296 6,517 533 948 0 0 0 0 0 0 0 0 0
(constant 1999
dollars)
Baseline Escalation Rates
1997 1998 1999 2000 2001 2002 2003 2004 2005 2006 2007 2008 2009
0.00% 0.00% 0.00% 2.10% 2.10% 2.10% 2.10% 2.10% 2.10% 2.10% 2.10%2.10% 2.10%

2010 2011-2015 2016-2020 2021-2025 2026-2030 2031-2035 2036-2040 2041-2045

2046-2050 2051-2055 2056-2060 2061-2065 2066-2070

2.10% 2.10% 2.10% 2.10% 2.10% 2.10% 2.10% 2.10% 2.10% 2.10% 2.10% 2.10% 2.10%
Project Reconciliation
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Project Baseline Summary Report

Data Source: EM CDB Report Number: GEN-01b
Operations/Field Office:Oak Ridge Print Date: 3/9/2000
Site Summary Level:Oak Ridge Reservation HQ ID: 0133
Project OR-423 / ETTP Remedial Action - D&D Fund
Project Reconciliation
Project Completion Date Changes:
Previously Projected End Date of Project:
Current Projected End Date of Project: 1/18/2011
Explanation of Project Completion Date Difference (if applicable):
Project Cost Estimates (in thousands of dollars)
Previously Estimated Lifecycle Cost (1997 - 2070, 1998 Dollars): Actual 1997 Cost: Actual 1998 Cost:
Previously Estimated Lifecycle Cost of Project (1999 - 2070, 1998 Dollars): 0 Inflation Adjustment (2.7% to convert 1998 to 1999 dollars): 0
Previously Estimated Lifecycle Cost (1999 - 2070, 1999 Dollars): 0
Project Cost Changes
Cost Adjustments Reconciliation Narratives
Cost Change Due to Scope Deletions (-):
Cost Reductions Due to Efficiencies (-):
Cost Associated with New Scope (+):
Cost Growth Associated with Scope Previously Reported (+):
Cost Reductions Due to Science & Technology Efficiencies (-):
Subtotal: 0
Additional Amount to Reconcile (+): 196,611
Current Estimated Lifecycle Cost (1999 - 2070, 1999 Dollars): 196,611
Milestones
Milestone/Activity Field Milestone Original Baseline Legal Forecast Actual EA DNFSB Mgmt. Key Intersite
Code Date Date Date Date Date Commit.  Decision
K-1070 G-Pit and Concrete Pad - Issue RAR to RegsOR423-001 7/2/2001 7/1/1999 Y
for Review
Dataset Name: FY 1999 Planning Data Page 3 of 34
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Project Baseline Summary Report

Date of Dataset:9/20/1999

Data Source: EM CDB Report Number: GEN-01b
Operations/Field Office:Oak Ridge Print Date: 3/9/2000
Site Summary Level:Oak Ridge Reservation HQ ID: 0133
Project OR-423 / ETTP Remedial Action - D&D Fund
Milestones

Milestone/Activity Field Milestone Original Baseline Legal Forecast Actual EA DNFSB Mgmt. Key Intersite

Code Date Date Date Date Date Commit.  Decision

K-1070A Contaminated Burial Ground - Issue D1 =~ OR423-002 12/22/199911/30/1999 Y

RDR/RAWP to Regs for Review

K-1070A Contaminated Burial Ground - Issue D1 =~ OR423-003 10/2/2001 9/28/2001 Y

Remedial Action Report to Regs for Review

ETTP Site Wide Record of Decision - Issue Rl ReporOR423-004 1/29/1999 1/29/1999 Y

to Regs for Review

ETTP Site Wide Record of Decision - Issue FS Repo®R423-005 5/28/1999 5/31/1999 Y

to Regs for Review

ETTP Site Wide Record of Decision - Issue ProposeddR423-006 12/28/199912/31/1999 Y

Plan to Regs for Review

ETTP Site Wide Record of Decision - Issue ROD to OR423-007 6/30/2000 6/30/2000 Y

Regs for Review

ETTP Site Wide Record of Decision - Issue RD WorkOR423-008 12/27/20001/31/2001 Y

Plan to Regs for Review

ETTP Footprint Reduction - Submit D1 RAR Report tdR423-009 5/8/2006

Regs for Review

ETTP Footprint Reduction - Submit D1 RDR/RAWP OR423-010 6/27/2005

to Regs for Review

K-25 Spoils Area - Submit Draft RAR (D1) to Regs foOR423-011 2/11/2009

Review

K-25 Spoils Area - Submit Draft RAWP (D1) to Regs OR423-012 2/11/2008

for Review

K-25/K-27/K-29 Soil - Submit Draft RAR (D1) to OR423-013 2/11/2009

Regs for Review

K-25/K-27/K-29 Soil - Submit Draft RAWP (D1) to OR423-014 2/11/2008

Regs for Review

K-1131 Neutralization Pile - Submit D1 RAR Report OR423-015 8/7/2006

to Regs for Review
Dataset Name: FY 1999 Planning Data Page 4 of 34



Project Baseline Summary Report

Data Source: EM CDB
Operations/Field Office:Oak Ridge

Report Number:  GEN-01b
Print Date: 3/9/2000

Review

K-720 Soil - Submit D1 RAR Report to Regs for OR423-025
Review

K-720 Soil - Submit D1 RDR/RAWP to Regs for OR423-026
Review

K-725/K-726 Soil - Submit D1 RAR Report to Regs OR423-027
for Review

K-725/K-726 Soil - Submit D1 RDR/RAWP to Regs OR423-028
for Review

K-770 Embayment Pond - Submit D1 RAR Report toOR423-029
Regs for Review

6/15/2005 6/15/2005

4/1/2004

4/18/2005

3/4/2004

4/9/2009

Site Summary Level:Oak Ridge Reservation HQ ID: 0133
Project OR-423 / ETTP Remedial Action - D&D Fund
Milestones
Milestone/Activity Field Milestone Original Baseline Legal Forecast Actual Mgmt. Key Intersite
Code Date Date Date Date Date Commit.  Decision
K-1131 Neutralization Pile - Submit D1 RDR/RAWP OR423-016 6/8/2005
to Regs for Review
K-1131 Soil - Submit D1 RAR Report to Regs for  OR423-017 8/7/2006
Review
K-1131 Soil - Submit D1 RDR/RAWP to Regs for OR423-018 6/8/2005
Review
K-1232 Lagoon Soil - Submit D1 RAR Report to Reg®©R423-019 7112/2006
for Review
K-1232 Lagoon Soil - Submit D1 RDR/RAWP to Reg©®©R423-020 5/4/2005
for Review
K-1410 Soil - Submit D1 RAR Report to Regs for  OR423-021 3/29/2006
Review
K-1410 Soil - Submit D1 RDR/RAWP to Regs for  OR423-022 4/5/2005
Review
K-770 Scrap - Submit D1 RAR Report to Regs for OR423-023 4/19/2005
Review
K-770 Scrap - Submit D1 RDR/RAWP to Regs for OR423-024 4/1/2004

Dataset Name: FY 1999 Planning Data
Date of Dataset:9/20/1999
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Project Baseline Summary Report

Data Source: EM CDB
Operations/Field Office:Oak Ridge

Report Number:  GEN-01b
Print Date: 3/9/2000

for Review

Site Summary Level:Oak Ridge Reservation HQ ID: 0133
Project OR-423 / ETTP Remedial Action - D&D Fund
Milestones
Milestone/Activity Field Milestone Original Baseline Legal Forecast Actual Mgmt. Key Intersite
Code Date Date Date Date Date Commit. Decision
K-770 Embayment Pond - Submit D1 RDR/RAWP toOR423-030 4/2/2008
Regs for Review
ETTP F-08 Lab Soil - Submit D1 RAR Report to Reg©R423-031 4/19/2005
for Review
ETTP F-08 Lab Soil - Submit D1 RDR/RAWP to Reg®©R423-032 4/1/2004
for Review
K-1070-F Construction Spoils Area - Submit D1 RAROR423-033 3/21/2005
Report to Regs for Review
K-1070-F Construction Spoils Area - Submit D1 OR423-034 4/1/2004
RDR/RAWP to Regs for Review
K-901 South - Submit D1 RAR Report to Regs for OR423-035 3/22/2007
Review
K-901 South - Submit D1 RDR/RAWP to Regs for OR423-036 4/4/2006
Review
K-901 North - Submit D1 RAR Report to Regs for OR423-037 4/5/2007
Review
K-901 North - Submit D1 RDR/RAWP to Regs for OR423-038 4/4/2006
Review
K-1066-K Soil - Submit D1 RAR Report to Regs for OR423-039 6/18/2007
Review
K-1066-K Soil - Submit D1 RDR/RAWP to Regs for OR423-040 4/4/2006
Review
K-895 Cylinder Soil - Submit D1 RAR Report to RegsOR423-041 3/22/2007
for Review
K-895 Cylinder Soil - Submit D1 RDR/RAWP to RegsOR423-042 4/4/2006
for Review
K-1401 Acid Line - Submit Draft RAR (D1) to Regs OR423-043 11/11/2002

Dataset Name: FY 1999 Planning Data
Date of Dataset:9/20/1999
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Project Baseline Summary Report

Data Source: EM CDB
Operations/Field Office:Oak Ridge

Report Number:  GEN-01b
Print Date: 3/9/2000

for Review

Site Summary Level:Oak Ridge Reservation HQ ID: 0133
Project OR-423 / ETTP Remedial Action - D&D Fund
Milestones
Milestone/Activity Field Milestone Original Baseline Legal Forecast Actual EA DNFSB Mgmt. Key Intersite
Code Date Date Date Date Date Commit.  Decision
K-1004-J/K-1004-L Tank and Vault - Submit Draft OR423-044 11/11/2004
RAR (D1) to Regs for Review
K-1004-J/K-1004-L Tank and Vault - Submit Draft OR423-045 2/11/2004
RAWP (D1) to Regs for Review
K-1004-D Soil - Submit Draft RAR (D1) to Regs for OR423-046 11/10/2004
Review
K-1004-D Soil - Submit Draft RAWP (D1) to Regs forOR423-047 2/11/2004
Review
K-1420 Soil - Submit Draft RAR (D1) to Regs for OR423-048 11/11/2010
Review
K-1420 Soil - Submit Draft RAWP (D1) to Regs for OR423-049 4/8/2009
Review
K-1407/1417 Soil - Submit Draft RAR (D1) to Regs OR423-050 11/11/2005
for Review
K-1407/1417 Soil - Submit Draft RAWP (D1) to RegsOR423-051 2/11/2005
for Review
K-1413 Process Line & Pit - Submit Draft RAR (D1) OR423-052 11/11/2005
to Regs for Review
K-1413 Process Line & Pit - Submit Draft RAWP (D1OR423-053 2/11/2005
to Regs for Review
K-1035 Acid Pit - Submit Draft RAR (D1) to Regs for OR423-054 11/11/2005
Review
K-1035Acid Pit - Submit Draft RAWP (D1) to Regs OR423-055 2/11/2005
for Review
ETTP Misc Tanks - Submit Draft RAR (D1) to Regs OR423-056 11/10/2006
for Review
ETTP Misc Tanks - Submit Draft RAWP (D1) to Reg<OR423-057 2/13/2006

Dataset Name: FY 1999 Planning Data
Date of Dataset:9/20/1999
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Project Baseline Summary Report

Data Source: EM CDB
Operations/Field Office:Oak Ridge

Report Number:  GEN-01b
Print Date: 3/9/2000

for Review

Site Summary Level:Oak Ridge Reservation HQ ID: 0133
Project OR-423 / ETTP Remedial Action - D&D Fund
Milestones
Milestone/Activity Field Milestone Original Baseline Legal Forecast Actual Mgmt. Key Intersite
Code Date Date Date Date Date Commit.  Decision
Mitchell Branch Sediments - Submit Draft RAR (D1) OR423-058 11/10/2006
to Regs for Review
Mitchell Branch Sediments - Submit Draft RAWP  OR423-059 2/13/2006
(D1) to Regs for Review
K-1099 Blair Quarry - Submit Draft RAR (D1) to Reg®OR423-060 11/10/2006
for Review
K-1099 Blair Quarry - Submit Draft RAWP (D1) to OR423-061 2/13/2006
Regs for Review
K-1070G Burial Ground - Submit Draft RAR (D1) to OR423-062 11/10/2006
Regs for Review
K-1070G Burial Ground - Submit Draft RAWP (D1) totOR423-063 2/10/2006
Regs for Review
K-1070 C/D Burial Ground - Submit D1 RDR/RAWP OR423-064 6/1/2004
to Regs for Review
K-1070 C/D Burial Ground - Submit D1 Remedial OR423-065 5/2/2006
Action Report to Regs for Review
K-861 Basin - Submit Draft RAR (D1) to Regs for OR423-066 11/10/2004
Review
K-861 Basin - Submit Draft RAWP (D1) to Regs for OR423-067 2/11/2004
Review
K-1064 Soil - Submit Draft RAR (D1) to Regs for OR423-068 11/11/2005
Review
K-1064 Soil - Submit Draft RAWP (D1) to Regs for OR423-069 2/11/2005
Review
Poplar Creek Soils - Submit Draft RAR (D1) to Regs OR423-070 11/11/2005
for Review
Poplar Creek Soils - Submit Draft RAWP (D1) to Reg®R423-071 2/11/2005

Dataset Name: FY 1999 Planning Data
Date of Dataset:9/20/1999
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Project Baseline Summary Report

Data Source: EM CDB Report Number: GEN-01b
Operations/Field Office:Oak Ridge Print Date: 3/9/2000
Site Summary Level:Oak Ridge Reservation HQ ID: 0133
Project OR-423 / ETTP Remedial Action - D&D Fund
Milestones

Milestone/Activity Field Milestone Original Baseline Legal Forecast Actual EA DNFSB Mgmt. Key Intersite

Code Date Date Date Date Date Commit.  Decision

ETTP Remedial Action - D&D Fund - Project Start OR423-072 10/1/1996

Unstabilized Pond Waste - MET SITE TRTMNT OR423-073 9/29/2000

PLAN MILESTONE FY0O0 (1.4M KG's)

Unstabilized Pond waste - MET SITE TRTMNT PLANDR423-074 9/28/2001

MILESTONE FYO01 (1.4M KG's)

Unstabilized Pond Waste - Site Treatment Plan (1.4MNODR423-075 9/30/2002

kg's)

ETTP Remedial Action - D&D Fund - Project End OR423-076 1/18/2011

K-1070-A Contaminated Burial Ground - Issue RD OR423-077 2/1/1999 2/15/1999 Y

Work Plan to Regs for Review

ETTP Remedial Action - D&D Fund Mission OR423-078 1/18/2011

Completion
Milestones - Part Il

Milestone/Activity Field Milestone Critical Critial Project Project Mission Tech Work Intersite Cancelled Milestone Description
Code Decision Closure Path Start End Complete Risk  Scope Risk  Risk

K-1070 G-Pit and Concrete Pad - OR423-001
Issue RAR to Regs for Review

K-1070A Contaminated Burial
Ground - Issue D1 RDR/RAWP to
Regs for Review

K-1070A Contaminated Burial
Ground - Issue D1 Remedial
Action Report to Regs for Review

ETTP Site Wide Record of OR423-004
Decision - Issue RI Report to Regs
for Review

ETTP Site Wide Record of OR423-005
Decision - Issue FS Report to Regs

OR423-002

OR423-003

Dataset Name: FY 1999 Planning Data
Date of Dataset:9/20/1999
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Project Baseline Summary Report

Data Source: EM CDB Report Number: GEN-01b
Operations/Field Office:Oak Ridge Print Date:  3/9/2000
Site Summary Level:Oak Ridge Reservation HQ ID: 0133

Project OR-423 / ETTP Remedial Action - D&D Fund

Milestones - Part Il

Milestone/Activity Field Milestone Critical Critial Project Project Mission Tech Work Intersite Cancelled Milestone Description
Code Decision Closure Path Start End Complete Risk  Scope Risk  Risk
for Review
ETTP Site Wide Record of OR423-006

Decision - Issue Proposed Plan to
Regs for Review

ETTP Site Wide Record of OR423-007 Y 4 1 1
Decision - Issue ROD to Regs for

Review

ETTP Site Wide Record of OR423-008

Decision - Issue RD Work Plan to
Regs for Review

ETTP Footprint Reduction - OR423-009
Submit D1 RAR Report to Regs
for Review

ETTP Footprint Reduction - OR423-010
Submit D1 RDR/RAWP to Regs
for Review

K-25 Spoils Area - Submit Draft OR423-011
RAR (D1) to Regs for Review

K-25 Spoils Area - Submit Draft OR423-012
RAWP (D1) to Regs for Review

K-25/K-27/K-29 Soil - Submit OR423-013
Draft RAR (D1) to Regs for Review

K-25/K-27/K-29 Soil - Submit OR423-014
Draft RAWP (D1) to Regs for

Review

K-1131 Neutralization Pile - OR423-015

Submit D1 RAR Report to Regs

for Review

K-1131 Neutralization Pile - OR423-016

Dataset Name: FY 1999 Planning Data Page 10 of 34
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Project Baseline Summary Report

Data Source: EM CDB Report Number: GEN-01b
Operations/Field Office:Oak Ridge Print Date:  3/9/2000
Site Summary Level:Oak Ridge Reservation HQ ID: 0133

Project OR-423 / ETTP Remedial Action - D&D Fund

Milestones - Part Il
Milestone/Activity Field Milestone Critical Critial Project Project Mission Tech Work Intersite Cancelled Milestone Description
Code Decision Closure Path Start End Complete Risk  Scope Risk  Risk

Submit D1 RDR/RAWP to Regs
for Review

K-1131 Soil - Submit D1 RAR OR423-017
Report to Regs for Review

K-1131 Soil - Submit D1 OR423-018
RDR/RAWP to Regs for Review

K-1232 Lagoon Soil - Submit D1 OR423-019
RAR Report to Regs for Review

K-1232 Lagoon Soil - Submit D1 OR423-020
RDR/RAWP to Regs for Review

K-1410 Soil - Submit D1 RAR OR423-021
Report to Regs for Review

K-1410 Soil - Submit D1 OR423-022
RDR/RAWP to Regs for Review

K-770 Scrap - Submit D1 RAR  OR423-023
Report to Regs for Review

K-770 Scrap - Submit D1 OR423-024
RDR/RAWP to Regs for Review

K-720 Soil - Submit D1 RAR OR423-025
Report to Regs for Review

K-720 Soil - Submit D1 OR423-026
RDR/RAWP to Regs for Review

K-725/K-726 Soil - Submit D1 OR423-027
RAR Report to Regs for Review

K-725/K-726 Soil - Submit D1 OR423-028
RDR/RAWP to Regs for Review

K-770 Embayment Pond - Submit OR423-029
D1 RAR Report to Regs for Review

Dataset Name: FY 1999 Planning Data Page 11 of 34
Date of Dataset:9/20/1999



Project Baseline Summary Report

Data Source: EM CDB Report Number: GEN-01b
Operations/Field Office:Oak Ridge Print Date:  3/9/2000
Site Summary Level:Oak Ridge Reservation HQ ID: 0133

Project OR-423 / ETTP Remedial Action - D&D Fund

Milestones - Part Il

Milestone/Activity Field Milestone Critical Critial Project Project Mission Tech Work Intersite Cancelled Milestone Description
Code Decision Closure Path Start End Complete Risk  Scope Risk  Risk

K-770 Embayment Pond - Submit OR423-030
D1 RDR/RAWP to Regs for
Review

ETTP F-08 Lab Soil - Submit D1 OR423-031
RAR Report to Regs for Review

ETTP F-08 Lab Soil - Submit D1 OR423-032
RDR/RAWP to Regs for Review

K-1070-F Construction Spoils OR423-033
Area - Submit D1 RAR Report to
Regs for Review

K-1070-F Construction Spoils OR423-034
Area - Submit D1 RDR/RAWP to
Regs for Review

K-901 South - Submit D1 RAR  OR423-035
Report to Regs for Review

K-901 South - Submit D1 OR423-036
RDR/RAWP to Regs for Review

K-901 North - Submit D1 RAR OR423-037
Report to Regs for Review

K-901 North - Submit D1 OR423-038
RDR/RAWP to Regs for Review

K-1066-K Soil - Submit D1 RAR  OR423-039
Report to Regs for Review

K-1066-K Soil - Submit D1 OR423-040
RDR/RAWP to Regs for Review

K-895 Cylinder Soil - Submit D1 OR423-041
RAR Report to Regs for Review

K-895 Cylinder Soil - Submit D1  OR423-042
RDR/RAWP to Regs for Review

Dataset Name: FY 1999 Planning Data Page 12 of 34
Date of Dataset:9/20/1999



Project Baseline Summary Report

Data Source: EM CDB

Operations/Field Office:Oak Ridge

Site Summary Level:Oak Ridge Reservation

Project OR-423 / ETTP Remedial Action - D&D Fund

Report Number:  GEN-01b
Print Date: 3/9/2000
HQ ID: 0133

Milestones - Part Il

Milestone/Activity Field Milestone Critical Critial
Code Decision Closure Path

K-1401 Acid Line - Submit Draft OR423-043
RAR (D1) to Regs for Review

K-1004-J/K-1004-L Tank and OR423-044
Vault - Submit Draft RAR (D1) to
Regs for Review

K-1004-J/K-1004-L Tank and OR423-045
Vault - Submit Draft RAWP (D1)
to Regs for Review

K-1004-D Soil - Submit Draft OR423-046
RAR (D1) to Regs for Review

K-1004-D Soil - Submit Draft OR423-047
RAWP (D1) to Regs for Review

K-1420 Soil - Submit Draft RAR  OR423-048
(D1) to Regs for Review

K-1420 Soil - Submit Draft RAWP OR423-049
(D1) to Regs for Review

K-1407/1417 Soil - Submit Draft OR423-050
RAR (D1) to Regs for Review

K-1407/1417 Soil - Submit Draft OR423-051
RAWP (D1) to Regs for Review

K-1413 Process Line & Pit - OR423-052
Submit Draft RAR (D1) to Regs
for Review

K-1413 Process Line & Pit - OR423-053
Submit Draft RAWP (D1) to Regs
for Review

K-1035 Acid Pit - Submit Draft OR423-054
RAR (D1) to Regs for Review

K-1035Acid Pit - Submit Draft ORA423-055

Project
Start

Project
End

Mission
Complete

Tech
Risk

Work
Scope Risk

Intersite
Risk

Cancelled

Milestone Description

Dataset Name: FY 1999 Planning Data
Date of Dataset:9/20/1999
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Project Baseline Summary Report

Data Source: EM CDB

Operations/Field Office:Oak Ridge

Site Summary Level:Oak Ridge Reservation

Project OR-423 / ETTP Remedial Action - D&D Fund

Report Number:  GEN-01b
Print Date: 3/9/2000
HQ ID: 0133

Milestones - Part Il

Milestone/Activity Field Milestone Critical Critial
Code Decision Closure Path

RAWP (D1) to Regs for Review

ETTP Misc Tanks - Submit Draft OR423-056
RAR (D1) to Regs for Review

ETTP Misc Tanks - Submit Draft OR423-057
RAWP (D1) to Regs for Review

Mitchell Branch Sediments - OR423-058
Submit Draft RAR (D1) to Regs
for Review

Mitchell Branch Sediments - OR423-059
Submit Draft RAWP (D1) to Regs
for Review

K-1099 Blair Quarry - Submit OR423-060
Draft RAR (D1) to Regs for Review

K-1099 Blair Quarry - Submit OR423-061
Draft RAWP (D1) to Regs for
Review

K-1070G Burial Ground - Submit OR423-062
Draft RAR (D1) to Regs for Review

K-1070G Burial Ground - Submit OR423-063
Draft RAWP (D1) to Regs for

Review

K-1070 C/D Burial Ground - OR423-064
Submit D1 RDR/RAWP to Regs

for Review

K-1070 C/D Burial Ground - OR423-065

Submit D1 Remedial Action
Report to Regs for Review

K-861 Basin - Submit Draft RAR OR423-066
(D1) to Regs for Review

Project
Start

Project
End

Mission
Complete

Tech
Risk

Work
Scope Risk

Intersite
Risk

Cancelled

Milestone Description

Dataset Name: FY 1999 Planning Data
Date of Dataset:9/20/1999
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Project Baseline Summary Report

Data Source: EM CDB Report Number: GEN-01b
Operations/Field Office:Oak Ridge Print Date:  3/9/2000
Site Summary Level:Oak Ridge Reservation HQ ID: 0133

Project OR-423 / ETTP Remedial Action - D&D Fund

Milestones - Part Il

Milestone/Activity Field Milestone Critical Critial Project Project Mission Tech Work Intersite Cancelled Milestone Description
Code Decision Closure Path Start End Complete Risk  Scope Risk  Risk
K-861 Basin - Submit Draft OR423-067

RAWP (D1) to Regs for Review

K-1064 Soil - Submit Draft RAR OR423-068
(D1) to Regs for Review

K-1064 Soil - Submit Draft RAWP OR423-069
(D1) to Regs for Review

Poplar Creek Soils - Submit Draft OR423-070
RAR (D1) to Regs for Review

Poplar Creek Soils - Submit Draft OR423-071
RAWP (D1) to Regs for Review

ETTP Remedial Action - D&D OR423-072 Y
Fund - Project Start

Unstabilized Pond Waste - MET OR423-073
SITE TRTMNT PLAN
MILESTONE FYO0O0 (1.4M KG's)

Unstabilized Pond waste - MET OR423-074
SITE TRTMNT PLAN
MILESTONE FYO01 (1.4M KG's)

Unstabilized Pond Waste - Site  OR423-075
Treatment Plan (1.4M kg's)

ETTP Remedial Action - D&D OR423-076 Y
Fund - Project End

K-1070-A Contaminated Burial OR423-077
Ground - Issue RD Work Plan to
Regs for Review

ETTP Remedial Action - D&D OR423-078 Y
Fund Mission Completion

Performance Measure Metrics

Dataset Name: FY 1999 Planning Data Page 15 of 34
Date of Dataset:9/20/1999



Project Baseline Summary Report

Data Source: EM CDB Report Number:  GEN-01b
Operations/Field Office:Oak Ridge Print Date: 3/9/2000
Site Summary Level:Oak Ridge Reservation HQ ID: 0133
Project OR-423 / ETTP Remedial Action - D&D Fund
Category/Subcategory Units 1997-2006 2007-2070 1997-2070 Actual Planned Actual Planned Planned  Planned Planned  Planned  Planned Planne
Total Total Total Pre-1997 1997 1997 1998 199¢ 2000 2001 2002 2003 20
RS
Assess. NR 157.00 0.00 157.00 6.00 6.00 6.00 133.00 12.C 6.00
RS
Cleanup NR 133.00 23.00 156.00 1.00 42.00 5.0( 17.00 6.00 13(
Fac.
Decom.- Assess. NF 6.00 0.00 6.00 1.00 2.00 2.00 4.00
Fac.
Decom- Cleanup NF 2.00 2.00 4.00 1.00 1.00
MLLW
Storage M3 0.
MLLW
Comm. Disp. M3 0.00 0.00 0.00 0.00 0.00
LLW
Storage M3 0.
Rem. Waste
Disposed M3 8,894.80 0.00 8,894.80 1,438.00 1,114.00 4,564.00 1,678 100.80 0.00
Category/Subcategory Units Planned Planned Planned Planned Planned Planned Planned Planned Planned Planned Planned Planned
2004 2005 2006 2007 2008 2009 2010 2011 - 2016 - 2021 - 2026 - 2031 -
2015 2020 2025 2030 2035
RS
Assess. NR
RS
Cleanup NR 13.00 35.00 15.00 3.00 19.00 1.00

Dataset Name: FY 1999 Planning Data
Date of Dataset:9/20/1999
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Project Baseline Summary Report

Data Source: EM CDB Report Number:  GEN-01b
Operations/Field Office:Oak Ridge Print Date: 3/9/2000
Site Summary Level:Oak Ridge Reservation HQ ID: 0133
Project OR-423 / ETTP Remedial Action - D&D Fund
Category/Subcategory Units Planned Planned Planned Planned Planned Planned Planned Planned Planned Planned Planned Planned
2004 2005 2006 2007 2008 2009 2010 2011 - 2016 - 2021 - 2026 - 2031 -
2015 2020 2025 2030 2035
Fac.
Decom.- Assess. NF
Fac.
Decom- Cleanup NF 1.00 2.00
MLLW
Storage M3 0.00 0.00
MLLW
Comm. Disp. M3
LLW
Storage M3 0.00 0.00 0.00
Rem. Waste
Disposed M3
Category/Subcategory Units Planned  Planned Planned Planned Planned Planned Planned Exceptions Lifecycle
2036 - 2041 - 2046 - 2051 - 2056 - 2061 - 2066 - Total
2040 2045 2050 2055 2060 2035 2070
RS
Assess. NR 2.00 168.00
RS
Cleanup NR 4.00 168.00
Fac.
Decom.- Assess. NF 1.00 8.00
Fac.
Decom- Cleanup NF 1.00 8.00
MLLW
Storage M3

Dataset Name: FY 1999 Planning Data
Date of Dataset:9/20/1999

Page 17 of 34



Project Baseline Summary Report

Data Source: EM CDB Report Number: GEN-01b
Operations/Field Office:Oak Ridge Print Date: 3/9/2000
Site Summary Level:Oak Ridge Reservation HQ ID: 0133
Project OR-423 / ETTP Remedial Action - D&D Fund
Category/Subcategory Units Planned  Planned Planned Planned Planned Planned Planned Exceptions Lifecycle
2036 - 2041 - 2046 - 2051 - 2056 - 2061 - 2066 - Total
2040 2045 2050 2055 2060 2035 2070
MLLW
Comm. Disp. M3 1,113.00
LLW
Storage M3
Rem. Waste
Disposed M3 6,342.80
Release Sites
Planned Forecast Actual Planned Forecast Actual Acc.
Site RSF Change Description Class/Subclass Name Assess. Assess. Assess. Comp. Comp. Comp. Year No Comp. RAD
Code ID Flag Year Year Date Year Year Date Action Status
ORTN 0104 RAIMS Unit #322 \ K-710 Sludge Beds andLiquid Surface 2000 2000 2000 2000 2/23/1998 1992 N N
Imhoff Tanks Impoundments/Settling
and Separation Basins
ORTN 0105 RAIMS Unit #1376 \ K-1070 Pits Waste/Pits 1995 1995 9/30/1995 2000 1992
ORTN 0106 RAIMS Unit #200 \ K-1414 Garage Diesel Tanks/Underground 1988 9/30/1988 9/30/1988 1992 N Approved N
Tank Storage Tanks
ORTN 0107 RAIMS Unit #1377 \ K-1071 Concrete Pad Above Ground Material 1995 1999/30/1995 2000 1992 N Y
| Waste/Storage Yards
and Pads
ORTN 0108 RAIMS Unit #125 \ K-1070-C/D Classified Waste/Pits 1997 1997 6/25/1997 1999 1999 7/15/1998 1992 N Y
Burial Ground
ORTN 0111 RAIMS Unit #71 \ K-1007-P2 Pond Liquid Surface 1995 19959/30/1995 2000 1992 N Y
Impoundments/Holding
Ponds
ORTN 0113 RAIMS Unit #61 \ K-1004-L Recirculating Spills and 2000 2000 1992 N N
Cooling Water Lines Leaks/Pipeline Leaks
ORTN 0114 RAIMS Unit #148 \ K-1210 Recirculating  Spills and 2000 2000 1992 N N

Cooling Water Lines

Leaks/Pipeline Leaks

Dataset Name: FY 1999 Planning Data
Date of Dataset:9/20/1999
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Project Baseline Summary Report

Data Source: EM CDB Report Number: GEN-01b
Operations/Field Office:Oak Ridge Print Date:  3/9/2000
Site Summary Level:Oak Ridge Reservation HQ ID: 0133

Project OR-423 / ETTP Remedial Action - D&D Fund

Release Sites

Planned Forecast Actual Planned Forecast Actual Acc.
Site RSF Change Description Class/Subclass Name Assess. Assess. Assess. Comp. Comp. Comp. Year No Comp. RAD
Code ID Flag Year Year Date Year Year Date Action Status
ORTN 0119 RAIMS Unit #184 \ K-1407 Contaminated Waste/Landfills 1997 1997 6/25/1997 1999 1999 7/15/1998 1992 N Y
Debris
ORTN 0120 RAIMS Unit #124 \ K-1070-B Old ClassifiedWaste/Landfills 1997 1997 6/25/1997 1999 1999 7/15/1998 1992 N Y
Burial Ground
ORTN 0121 RAIMS Unit #189 \ K-1407-C Soil Piles Waste/Miscellaneous 2000 2000 1992 N Y
Surface Debris
ORTN 0128 RAIMS Unit #209 \ K-1420 Tank/Drain LineSpills and 2000 2005 2005 1992 N Y
Leaks/Pipeline Leaks
ORTN 0129 RAIMS Unit #197 \ K-1413 Treatment Tanks/Underground 2000 2005 2005 1992 N Y
Basins/Process Lines Storage Tanks
ORTN 0133 RAIMS Unit #88 \ K-1035 Acid Pits/Drain  Waste/Pits 2000 2000 1992 N Y
Lines
ORTN 0134 RAIMS Unit #128 \ K-1070-G Burial GroundwWaste/Landfills 2000 2000 1992 N Y
ORTN 0138 RAIMS Unit #174 \ K-1401 Acid Line Spills and 2000 2003 2003 1992
Leaks/Pipeline Leaks
ORTN 0139 RAIMS Unit #32 \ Building 569 Heavy Dispersed Surface 2001 2001 2002 2002 1992 N N
Equipment Shop Contamination/Land
Farms
ORTN 0140 RAIMS Unit #105 \ K-1048 Tire and BatteryDispersed Surface 2001 2001 2002 2002 1992 N N
Shop Contamination/Land
Farms
ORTN 0142 RAIMS Unit #104 \ K-1047 Motor Pool Dispersed Surface 2001 2001 2002 2002 1992 N N
Repair Shop Contamination/Land
Farms
ORTN 0143 RAIMS Unit #100 \ K-1044 Heavy Dispersed Surface 2001 2001 2002 2002 1992 N N
Equipment Repair Shop Contamination/Land
Farms
ORTN 0144 RAIMS Unit #391 \ T-27/T-5 Pipe Welding Dispersed Surface 2002 2003 2003 1992 N N
Shop Contamination/Land
Dataset Name: FY 1999 Planning Data Page 19 of 34

Date of Dataset:9/20/1999



Project Baseline Summary Report

Data Source: EM CDB
Operations/Field Office:Oak Ridge

Report Number:  GEN-01b
Print Date: 3/9/2000

Site Summary Level:Oak Ridge Reservation HQ ID: 0133
Project OR-423 / ETTP Remedial Action - D&D Fund
Release Sites
Planned Forecast Actual Planned Forecast Actual Acc.
Site RSF Change Description Class/Subclass Name Assess. Assess. Assess. Comp. Comp. Comp. Year No Comp. RAD
Code ID Flag Year Year Date Year Year Date Action Status
Farms
ORTN 0145 RAIMS Unit #164 \ K-1236 Paint Shop Dispersed Surface 2000 2000 1992 N N
Contamination/Land
Farms
ORTN 0146 RAIMS Unit #389 \ T-17 Light Equipment Dispersed Surface 2002 2003 2003 1992 N N
Garage Contamination/Land
Farms
ORTN 0148 RAIMS Unit #108 \ K-1055 Gasoline/Diesel Dispersed Surface 2001 2001 2002 2002 1992 N N
Station Contamination/Land
Farms
ORTN 0149 RAIMS Unit #42 \ J.A. Jones Disposal AreaDispersed Surface 2000 2000 1992 N N
Contamination/Land
Farms
ORTN 0150 RAIMS Unit #384 \ Round House Road Dispersed Surface 2000 2000 1992 N N
Contamination/Land
Farms
ORTN 0151 RAIMS Unit #132 \ K-1098-C Asphalt Plant Dispersed Surface 2000 2000 1992 N N
Contamination/Land
Farms
ORTN 0153 RAIMS Unit #41 \ J.A. Jones Cleaning AreaDispersed Surface 2000 2000 1992 N N
Contamination/Land
Farms
ORTN 0154 RAIMS Unit #33 \ Building 665 Steam ShedDispersed Surface 2001 2001 2002 2002 1992 N N
Contamination/Land
Farms
ORTN 0155 RAIMS Unit #390 \ T-21 Oil/Grease Station Dispersed Surface 2002 2003 2003 1992 N N
Contamination/Land
Farms
ORTN 0156 RAIMS Unit #102 \ K-1045-A Waste Oil ~ Waste/Burn Pits 2000 2000 2005 1992 N N

Burning Pit

Dataset Name: FY 1999 Planning Data
Date of Dataset:9/20/1999
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Project Baseline Summary Report

Data Source: EM CDB
Operations/Field Office:Oak Ridge

Report Number:  GEN-01b
Print Date: 3/9/2000

Site Summary Level:Oak Ridge Reservation HQ ID: 0133
Project OR-423 / ETTP Remedial Action - D&D Fund
Release Sites
Planned Forecast Actual Planned Forecast Actual Acc.
Site RSF Change Description Class/Subclass Name Assess. Assess. Assess. Comp. Comp. Comp. Year No Comp. RAD
Code ID Flag Year Year Date Year Year Date Action Status
ORTN 0158 RAIMS Unit #153 \ K-1218 Coded Dispersed Surface 2002 2002 2002 1992 N N
Chemicals Storage Facility Contamination/Land
Farms
ORTN 0159 RAIMS Unit #244 \ K-27/29 Recirculating Spills and 2000 2000 1992 N N
Cooling Water Lines Leak Sites Leaks/Pipeline Leaks
ORTN 0162 RAIMS Unit #193 \ K-1410 Neutralization Liquid Surface 2000 2004 2004 1992 N Pending Y
Pits/Drain Lines Impoundments/Settling
and Separation Basins
ORTN 0165 RAIMS Unit #233 \ K-25 Site North Trash Above Ground Material 2000 2000 1992 N N
Slope | Waste/Debris Piles
ORTN 0171 RAIMS Unit #250 \ K-300 Area Service Tanks/Underground 2002 2003 2003 1992 N N
Station Storage Tanks
ORTN 0172 RAIMS Unit #353 \ K-802 Gasoline StorageBuildings & 2000 2005 2005 1992 N N
Tank (UST) Equipment/Equipment
ORTN 0173 RAIMS Unit #122 \ K-1070-A Landfarm Dispersed Surface 1997 2/10/1997 2000 1992 N Approved N
Contamination/Land
Farms
ORTN 0175 RAIMS Unit #123 \ K-1070-A Old Waste/Landfills 1999 1999  9/8/1998 2001 2001 1992 N Pending Y
Contaminated Burial Ground
ORTN 0176 RAIMS Unit #377 \ K-901-A Holding Pond Liquid Surface 1996 1996 3/6/1996 2000 1999 5/18/1999992 N N
Impoundments/Holding
Ponds
ORTN 0177 RAIMS Unit #378 \ K-901-A North Disposal Waste/Miscellaneous 2000 2000 1992 N Y
Area Surface Debris
ORTN 0178 RAIMS Unit #376 \ K-901 South Waste Waste/Miscellaneous 2000 2000 1992 N Pending Y
Disposal Area Surface Debris
ORTN 0180 RAIMS Unit #340 \ K-770 Contaminated  Above Ground Material 2000 2000 1992 N Y

Debris

| Waste/Debris Piles

Dataset Name: FY 1999 Planning Data
Date of Dataset:9/20/1999
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Project Baseline Summary Report

Data Source: EM CDB Report Number: GEN-01b
Operations/Field Office:Oak Ridge Print Date: 3/9/2000
Site Summary Level:Oak Ridge Reservation HQ ID: 0133
Project OR-423 / ETTP Remedial Action - D&D Fund
Release Sites
Planned Forecast Actual Planned Forecast Actual Acc.
Site RSF Change Description Class/Subclass Name Assess. Assess. Assess. Comp. Comp. Comp. Year No Comp. RAD
Code ID Flag Year Year Date Year Year Date Action Status
ORTN 0181 RAIMS Unit #34 \ Building F-29 Gasoline Tanks/Underground 2001 2001 2002 2002 1992 N N
Station Storage Tanks
ORTN 0182 RAIMS Unit #45 \ K-722 Area Roads Dispersed Surface 2000 2000 1992 N Y
Contamination/Land
Farms
ORTN 0183 RAIMS Unit #341 \ K-770 Scrap Metal YardAbove Ground Material 2000 2005 2005 1992 N N
| Waste/Debris Piles
ORTN 0185 RAIMS Unit #36 \ Duct Island Road Dispersed Surface 1997 11/12/199 2000 1992 N Pending N
Contamination/Land 6
Farms
ORTN 0186 RAIMS Unit #127 \ K-1070-F Construction Waste/Miscellaneous 2000 2000 1992 N N
Spoil Area Surface Debris
ORTN 0187 RAIMS Unit #35 \ Demolition Materials Waste/Miscellaneous 2000 2000 1992 N N
Placement Area Surface Debris
ORTN 0188 RAIMS Unit #135 \ K-1099 Blair Quarry Surface and 1997 12/24/199 2000 1992 N Pending Y
Groundwater/Groundwa 6
ter Plumes
ORTN 0190 RAIMS Unit #31 \ Building 526 Heavy Dispersed Surface 2001 2001 2002 2002 1992 N N
Equipment Shop Contamination/Land
Farms
ORTN 0191 RAIMS Unit #385 \ S-21 Happy Valley Dispersed Surface 2000 2000 1992 N N
Service Station Contamination/Land
Farms
ORTN 0192 RAIMS Unit #232 \ K-25 Site Contractor's Waste/Miscellaneous 2000 2000 1992 N N
Spoil Area Surface Debris
ORTN 0196 RAIMS Unit #37 \ F-05 Laboratory Burial Miscellaneous/Other 2000 2000 1992 N Y
Ground
ORTN 0197 RAIMS Unit #39 \ F-08 Laboratory Dispersed Surface 2000 2000 1992 N Y

Contamination/Land

Dataset Name: FY 1999 Planning Data
Date of Dataset:9/20/1999

Page 22 of 34



Project Baseline Summary Report

Data Source: EM CDB Report Number: GEN-01b
Operations/Field Office:Oak Ridge Print Date: 3/9/2000
Site Summary Level:Oak Ridge Reservation HQ ID: 0133
Project OR-423 / ETTP Remedial Action - D&D Fund
Release Sites
Planned Forecast Planned Forecast Actual Acc.
Site RSF Change Description Class/Subclass Name  Assess. Assess. Comp. Comp. Comp. Year No Comp. RAD
Code ID Year Year Year Year Date Action Status
Farms
ORTN 0198 RAIMS Unit #30 \ Building 523 Grease Dispersed Surface 2001 2001 2002 2002 1992 N N
Burial Site Contamination/Land
Farms
ORTN 0199 RAIMS Unit #26 \ 600 Series Oil Storage Dispersed Surface 2001 2001 2001 2001 1992 N N
Area Contamination/Land
Farms
ORTN 0200 RAIMS Unit #27 \ 695/687 Oil Storage Dispersed Surface 2001 2001 2002 2002 1992 N N
Operations Contamination/Land
Farms
ORTN 0201 RAIMS Unit #25 \ 518 Main Substation Dispersed Surface 2001 2001 2001 2001 1992 N N
Contamination/Land
Farms
ORTN 0216 RAIMS Unit #359 \ K-861 Cooling Tower Dispersed Surface 2000 2000 1992 N N
Basin Contamination/Land
Farms
ORTN 0219 RAIMS Unit #369 \ K-892-J Cooling Tower Dispersed Surface 2000 2000 1992 N N
Basin Contamination/Land
Farms
ORTN 0226 RAIMS Unit #365 \ K-892-G Cooling Tower Buildings & 2000 2000 1992 N N
Basin Equipment/Other
Buildings
ORTN 0254 RAIMS Unit #137 \ K-1131 Neutralization Waste/Ditches 2000 2004 2004 1992 N Y
Pile
ORTN 0270 RAIMS Unit #116 \ K-1066-B Cylinder Above Ground Material 2000 2005 2005 1992 N Y
Storage Yard, Northeast K-1423, Residual / Waste/Storage Yards
Soil Contamination and Pads
ORTN 0271 RAIMS Unit #119 \ K-1066-E Cylinder Above Ground Material 2000 2005 2005 1992 N Y

Storage Yard, North K-832, Residual Soil
Contamination

/ Waste/Storage Yards
and Pads

Dataset Name: FY 1999 Planning Data
Date of Dataset:9/20/1999
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Project Baseline Summary Report

Data Source: EM CDB
Operations/Field Office:Oak Ridge

Report Number:  GEN-01b
Print Date: 3/9/2000

Site Summary Level:Oak Ridge Reservation HQ ID: 0133
Project OR-423 / ETTP Remedial Action - D&D Fund
Release Sites
Planned Forecast Actual Planned Forecast Actual Acc.
Site RSF Change Description Class/Subclass Name Assess. Assess. Assess. Comp. Comp. Comp. Year No Comp. RAD
Code ID Flag Year Year Date Year Year Date Action Status
ORTN 0272 RAIMS Unit #120 \ K-1066-J Cylinder Above Ground Material 2000 2005 2005 1992 N Y
Storage Yard, North K-25, Residual Soil ~ / Waste/Storage Yards
Contamination and Pads
ORTN 0273 RAIMS Unit #121 \ K-1066-K Cylinder Above Ground Material 2000 2005 2005 1992 N Y
Storage Yard Pad & Soil / Waste/Storage Yards
and Pads
ORTN 0315 RAIMS Unit #77 \ K-1024 Dilution Pit Liquid Surface 2000 2000 1992 N Pending Y
Impoundments/Holding
Ponds
ORTN 0675 RAIMS Unit #367 \ K-892-H Cooling Tower Buildings & 2000 2000 1996 N N
Basin Equipment/Other
Buildings
ORTN 0685 RAIMS Unit #1857 \ Unstabilized Pond Above Ground Material 1995 1995 9/30/1995 2004 2004 1996 N Pending Y
Waste | Waste/Storage Yards
and Pads
ORTN 0700 RAIMS Unit #2310 \ K-1417-B Drum Above Ground Material 1998 2001 N N
Storage Yard / Waste/Debris Piles
ORTN 0719 RAIMS Unit #1548 \ Powerhouse Knoll Miscellaneous/Other 2000 2000 N N
Study Area (#21a)
ORTN 0720 RAIMS Unit #1546 \ Duct Island Study AreaMiscellaneous/Other 2000 2000 N N
(#21b)
ORTN 0721 RAIMS Unit #1547 \ Contractor's Road Miscellaneous/Other 2000 2002 2000 2002 N N
Study Area (#21c)
ORTN 0722 RAIMS Unit #1549 \ Wheat Knoll Study ~ Miscellaneous/Other 2000 2000 N N
Area (#21d)
ORTN 0841 RAIMS Unit #210 \ K-1420 Waste Oil Above Ground Material 2000 2000 1996 N N
Storage Pad / Waste/Storage Yards
and Pads
ORTN 0858 RAIMS Unit #1374 \ K-1070-A Surface and 1999 1999 9/8/1998 2001 2001 1996 N Pending N

Dataset Name: FY 1999 Planning Data
Date of Dataset:9/20/1999
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Data Source: EM CDB
Operations/Field Office:Oak Ridge

Project Baseline Summary Report

Report Number:  GEN-01b
Print Date: 3/9/2000

Site Summary Level:Oak Ridge Reservation HQ ID: 0133
Project OR-423 / ETTP Remedial Action - D&D Fund
Release Sites
Planned Forecast Actual Planned Forecast Actual Acc.
Site RSF Change Description Class/Subclass Name Assess. Assess. Assess. Comp. Comp. Comp. Year No Comp. RAD
Code ID Flag Year Year Date Year Year Date Action Status
Contaminated Burial Ground Groundwater Groundwater/Groundwa
Plume ter Plumes
ORTN 0930 RAIMS Unit #161 \ K-1232 Chemical Above Ground Material 2000 2000 N N
Recovery Facility Basins/ Drain Lines | Waste/Debris Piles
ORTN 0931 RAIMS Unit #172 \ K-1303 Mercury Above Ground Material 2000 2000 N N
Distillation and Recovery Unit Soils | Waste/Debris Piles
ORTN 1135 RAIMS Unit #252 \ K-25 Ducts Above Ground Material 2000 2009 2009 N N
| Waste/Debris Piles
ORTN 1137 RAIMS Unit #2528/K-1024 Pit, Process Above Ground Material 2000 2009 2009 N N
Lines and Sail | Waste/Debris Piles
ORTN 1138 RAIMS Unit #2529/K-1025-A Rad Source Above Ground Material 2000 2009 2009 N N
Control Building Slab & Soil | Waste/Debris Piles
ORTN 1139 RAIMS Unit #2530/K-1025-B Drum Above Ground Material 2000 2009 2009 N N
Warehouse Slab & Soil | Waste/Debris Piles
ORTN 1140 RAIMS Unit #2531/K-1025-C WSU Above Ground Material 2000 2009 2009 N N
Haz/Mixed Waste Slab & Soil | Waste/Debris Piles
ORTN 1141 RAIMS Unit #2532/K-1025-D Rad Source Above Ground Material 2000 2009 2009 N N
Control Building Slab & Soil | Waste/Debris Piles
ORTN 1142 RAIMS Unit #2534/K-1025-E Warehouse Above Ground Material 2000 2009 2009 N N
Slab & Soils | Waste/Debris Piles
ORTN 1143 RAIMS Unit #2535/K-1066-D Tanker Above Ground Material 2000 2007 2007 N N
Storage Facility Slab | Waste/Debris Piles
ORTN 1144 RAIMS Unit #2536/K-1201 Compressor  Above Ground Material 2000 2009 2009 N N
Building Slab | Waste/Debris Piles
ORTN 1145 RAIMS Unit #2537/K-601 Site Service Above Ground Material 2000 2009 2009 N N
Office & Training Room Slab & Soil | Waste/Debris Piles
ORTN 1146 RAIMS Unit #2538/K-1031 Storage BuildingAbove Ground Material 2000 2009 2009 N N

Slab, Drain Lines & Soil

| Waste/Debris Piles

Dataset Name: FY 1999 Planning Data
Date of Dataset:9/20/1999
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Project Baseline Summary Report

Data Source: EM CDB Report Number: GEN-01b
Operations/Field Office:Oak Ridge Print Date:  3/9/2000
Site Summary Level:Oak Ridge Reservation HQ ID: 0133

Project OR-423 / ETTP Remedial Action - D&D Fund

Release Sites

Planned Forecast Actual Planned Forecast Actual Acc.
Site RSF Change Description Class/Subclass Name Assess. Assess. Assess. Comp. Comp. Comp. Year No Comp. RAD
Code ID Flag Year Year Date Year Year Date Action Status
ORTN 1147 RAIMS Unit #2539/K-1031-A Slab & Above Ground Material 2000 2009 2009 N N
Interior Drains | Waste/Debris Piles
ORTN 1148 RAIMS Unit #2540/K-1066-E Pad & Soil Above Ground Material 2000 2007 2007 N N
| Waste/Debris Piles
ORTN 1149 RAIMS Unit #2542/K-413 Slab & Storm  Above Ground Material 2000 2009 2009 N N
Drains | Waste/Debris Piles
ORTN 1150 RAIMS Unit #2543/K-731 Building Sumps Above Ground Material 2000 2009 2009 N N
| Waste/Debris Piles
ORTN 1151 RAIMS Unit #2544/K-27 North Storm Draing\bove Ground Material 2000 2006 2006 N N
| Waste/Debris Piles
ORTN 1152 RAIMS Unit #2545/K-27/K-29 Ducts Above Ground Material 2000 2006 2006 N N
| Waste/Debris Piles
ORTN 1153 RAIMS Unit #2546/K-27 South Storm Drainfbove Ground Material 2000 2006 2006 N N
| Waste/Debris Piles
ORTN 1154 RAIMS Unit #2547/K-1401 Ducts Above Ground Material 2000 N N
| Waste/Debris Piles
ORTN 1155 RAIMS Unit #2548/K-1134-B HF Storage Above Ground Material 2000 2006 2006 N N
Tank | Waste/Debris Piles
ORTN 1156 RAIMS Unit #2549/K-1231 K-27 Machine Above Ground Material 2000 2006 2006 N N
Shop Slab, Soil & Drains | Waste/Debris Piles
ORTN 1157 RAIMS Unit #2550/K-1232 Chemical Above Ground Material 2000 2006 2006 N N
Recovery Lagoon Basin, Soil & Piping / Waste/Debris Piles
ORTN 1158 RAIMS Unit #2551/K-1232-A Equalization Above Ground Material 2000 2006 2006 N N
Pit Basin, Soil & Piping / Waste/Debris Piles
ORTN 1159 RAIMS Unit #2552/K-1232-B Holding Above Ground Material 2000 2006 2006 N N
Basin, Soil & Piping | Waste/Debris Piles
ORTN 1160 RAIMS Unit #2553/K-1232-B2 Holding Above Ground Material 2000 2006 2006 N N
Basin, Soil & Piping | Waste/Debris Piles
Dataset Name: FY 1999 Planning Data Page 26 of 34
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Project Baseline Summary Report

Data Source: EM CDB Report Number: GEN-01b
Operations/Field Office:Oak Ridge Print Date:  3/9/2000
Site Summary Level:Oak Ridge Reservation HQ ID: 0133

Project OR-423 / ETTP Remedial Action - D&D Fund

Release Sites

Planned Forecast Actual Planned Forecast Actual Acc.
Site RSF Change Description Class/Subclass Name Assess. Assess. Assess. Comp. Comp. Comp. Year No Comp. RAD
Code ID Flag Year Year Date Year Year Date Action Status
ORTN 1161 RAIMS Unit #2554/K-1232-C NeutralizationAbove Ground Material 2000 2006 2006 N N
Pit Basin, Soil & Piping | Waste/Debris Piles
ORTN 1162 RAIMS Unit #2555/K-1232/1131 Road Soil Above Ground Material 2000 2006 2006 N N
| Waste/Debris Piles
ORTN 1163 RAIMS Unit #2556/K-131 Maintenance Above Ground Material 2000 2006 2006 N N
Shop Slab, Storm Drains & Soil | Waste/Debris Piles
ORTN 1164 RAIMS Unit #2557/K-1410 Nickel Plating Above Ground Material 2000 N N
Facility Slab | Waste/Debris Piles
ORTN 1165 RAIMS Unit #2558/K-722 Uncontaminated Above Ground Material 2000 2005 2005 N N
Scrap Metal Yard | Waste/Debris Piles
ORTN 1166 RAIMS Unit #2559/K-722 Soil Above Ground Material 2000 2005 2005 N N
| Waste/Debris Piles
ORTN 1167 RAIMS Unit #2560/K-770 Soil Above Ground Material 2000 2005 2005 N N
| Waste/Debris Piles
ORTN 1168 RAIMS Unit #2561/Duct Island Ducts Above Ground Material 2000 2005 2005 N N
| Waste/Debris Piles
ORTN 1169 RAIMS Unit #2562/Building 526 EquipmentAbove Ground Material 2000 2005 2005 N N
Shop Slab & Soil | Waste/Debris Piles
ORTN 1170 RAIMS Unit #2563/J.A. Jones MaintenanceAbove Ground Material 2000 2005 2005 N N
Complex Tanks & Soil | Waste/Debris Piles
ORTN 1171 RAIMS Unit #2564/K-711 Soils Above Ground Material 2000 2005 2005 N N
/ Waste/Debris Piles
ORTN 1172 RAIMS Unit #2565/K-725 Building Slab & Above Ground Material 2000 2005 2005 N N
Soil | Waste/Debris Piles
ORTN 1173 RAIMS Unit #K-72566/25-A Cooling Tower Above Ground Material 2000 2005 2005 N N
Slab & Soil | Waste/Debris Piles
ORTN 1174 RAIMS Unit #2617\K-770 Embayment PondAbove Ground Material 2000 2009 2009 N N
Area | Waste/Debris Piles
Dataset Name: FY 1999 Planning Data Page 27 of 34
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Project Baseline Summary Report

Data Source: EM CDB Report Number: GEN-01b
Operations/Field Office:Oak Ridge Print Date: 3/9/2000
Site Summary Level:Oak Ridge Reservation HQ ID: 0133
Project OR-423 / ETTP Remedial Action - D&D Fund
Release Sites
Planned Forecast Actual Planned Forecast Actual Acc.
Site RSF Change Description Class/Subclass Name Assess. Assess. Assess. Comp. Comp. Comp. Year No Comp. RAD
Code ID Flag Year Year Date Year Year Date Action Status
ORTN 1175 RAIMS Unit #2618\Powerhouse Ducts Above Ground Material 2000 2009 2009 N N
/ Waste/Debris Piles
ORTN 1176 RAIMS Unit #2619\Storm Drains 890 Above Ground Material 2000 2009 2009 N N
/ Waste/Debris Piles
ORTN 1177 RAIMS Unit #2620\Storm Drains DD- Above Ground Material 2000 2009 2009 N N
7801830 | Waste/Debris Piles
ORTN 1178 RAIMS Unit #2622\F-08 Laboratory Soils Above Ground Material 2000 2005 2005 N N
/ Waste/Debris Piles
ORTN 1180 RAIMS Unit #2567/K-895 Cylinder Soil Above Ground Material 2000 2007 2007 N N
/ Waste/Debris Piles
ORTN 1181 RAIMS Unit #2568/K-1004-L Underground Above Ground Material 2000 2004 2004 N N
Tank / Waste/Debris Piles
ORTN 1182 RAIMS Unit #2569/K-1015 Laundry Pit and Above Ground Material 2000 2004 2004 N N
Slab | Waste/Debris Piles
ORTN 1183 RAIMS Unit #2570/K-861-J Cooling Tower Above Ground Material 2000 2004 2004 N N
Basin | Waste/Debris Piles
ORTN 1184 RAIMS Unit #2571/K-761-J Cooling Tower Above Ground Material 2000 2004 2004 N N
Basin / Waste/Debris Piles
ORTN 1185 RAIMS Unit #2572/K-1064 Drum Storage Above Ground Material 2000 2005 2005 N N
and Burn Area Soll / Waste/Debris Piles
ORTN 1186 RAIMS Unit #2573/K-1064 Salvage Materiahbove Ground Material 2000 2005 2005 N N
Yard Soil / Waste/Debris Piles
ORTN 1187 RAIMS Unit #2574/K-1064-D Truck Above Ground Material 2000 2005 2005 N N
Loading Facility Surface Structures and Soils Waste/Debris Piles
ORTN 1188 RAIMS Unit #2575/K-1064-G Drum Above Ground Material 2000 2005 2005 N N
Deheading Facility Slab and Soil | Waste/Debris Piles
ORTN 1189 RAIMS Unit #2576/K-1421 Contaminated Above Ground Material 2000 2002 2002 N N

Soil | Waste/Debris Piles

Dataset Name: FY 1999 Planning Data
Date of Dataset:9/20/1999
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Project Baseline Summary Report

Data Source: EM CDB
Operations/Field Office:Oak Ridge

Report Number:  GEN-01b
Print Date: 3/9/2000

Site Summary Level:Oak Ridge Reservation HQ ID: 0133
Project OR-423 / ETTP Remedial Action - D&D Fund
Release Sites
Planned Forecast Actual Planned Forecast Actual Acc.
Site RSF Change Description Class/Subclass Name Assess. Assess. Assess. Comp. Comp. Comp. Year No Comp. RAD
Code ID Flag Year Year Date Year Year Date Action Status
ORTN 1190 RAIMS Unit #2623\K-1413 Laboratory SlabAbove Ground Material 2000 2005 2005 N N
& Soil | Waste/Debris Piles
ORTN 1191 RAIMS Unit #2577/K-1301 Nitrogen Above Ground Material 2000 2005 2005 N N
Production | Waste/Debris Piles
ORTN 1192 RAIMS Unit #2624\K-1302 Fluorine StorageAbove Ground Material 2000 2005 2005 N N
Building Slab & Soil | Waste/Debris Piles
ORTN 1193 RAIMS Unit #172 \ K-1303 Mercury Above Ground Material 2000 2005 2005 N N
Distillation Recovery Unit Slab & Soil | Waste/Debris Piles
ORTN 1194 RAIMS Unit #2578/K-1035 Maintenance  Above Ground Material 2000 2005 2005 N N
Office Building Slab | Waste/Debris Piles
ORTN 1195 RAIMS Unit #2579/K-1035/K-1036 Ducts Above Ground Material 2000 2005 2005 N N
| Waste/Debris Piles
ORTN 1196 RAIMS Unit #2580/K-1059 Materials Above Ground Material 2000 2005 2005 N N
Warehouse Slab | Waste/Debris Piles
ORTN 1198 RAIMS Unit #2582/Mitchell Branch South Above Ground Material 2000 2006 2006 N N
Ducts | Waste/Debris Piles
ORTN 1199 RAIMS Unit #2583/Storm Drain System 2 Above Ground Material 2000 2006 2006 N N
| Waste/Debris Piles
ORTN 1200 RAIMS Unit #2584/K-1004-A Laboratory  Above Ground Material 2000 2004 2004 N N
Slab | Waste/Debris Piles
ORTN 1201 RAIMS Unit #2585/K-1004-B Laboratory ~ Above Ground Material 2000 2004 2004 N N
Slab / Waste/Debris Piles
ORTN 1202 RAIMS Unit #2586/K-1004-D Laboratory =~ Above Ground Material 2000 2004 2004 N N
Slab | Waste/Debris Piles
ORTN 1203 RAIMS Unit #2587/K-1004-H Liquified Gas Above Ground Material 2000 2004 2004 N N
| Waste/Debris Piles
ORTN 1204 RAIMS Unit #2588/K-1004-J Centrifuge = Above Ground Material 2000 2004 2004 N N

Development Laboratory Slab | Waste/Debris Piles

Dataset Name: FY 1999 Planning Data
Date of Dataset:9/20/1999
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Project Baseline Summary Report

Data Source: EM CDB
Operations/Field Office:Oak Ridge

Report Number:  GEN-01b
Print Date: 3/9/2000

Site Summary Level:Oak Ridge Reservation HQ ID: 0133
Project OR-423 / ETTP Remedial Action - D&D Fund
Release Sites
Planned Forecast Actual Planned Forecast Actual Acc.
Site RSF Change Description Class/Subclass Name  Assess. Assess. Assess. Comp. Comp. Comp. Year No Comp. RAD
Code ID Flag Year Year Date Year Year Date Action Status
ORTN 1205 RAIMS Unit #2589/K-1004-L RCW Line  Above Ground Material 2000 2004 2004 N N
Contaminated Soils | Waste/Debris Piles
ORTN 1207 RAIMS Unit #2590/K-731 Switchyard Shed Above Ground Material 2000 2009 2009 N N
Sumps | Waste/Debris Piles
ORTN 1208 RAIMS Unit #2625\K-710 Imhoff Tank Above Ground Material 2000 2005 2005 N N
Contaminated Soil | Waste/Debris Piles
ORTN 1209 RAIMS Unit #2591/K-1420 Slab, BasementAbove Ground Material 2000 2010 2010 N N
and Soils | Waste/Debris Piles
ORTN 1210 RAIMS Unit #2592/K-1419 Sludge Fixation Above Ground Material 2000 N N
Plant Pad and Soil | Waste/Debris Piles
ORTN 1211 RAIMS Unit #2593/K-1407-C/K-1417 Soil Above Ground Material 2000 2005 2005 N N
(Rusty's Mountain) / Waste/Debris Piles
ORTN 1212 RAIMS #2594/K-1417-A Drum Storage Yard\bove Ground Material 2000 2005 2005 N N
Soil | Waste/Debris Piles
ORTN 1213 RAIMS Unit #2595/K-1417-B Drum StorageAbove Ground Material 2000 2005 2005 N N
Yard Soil | Waste/Debris Piles
ORTN 1214 RAIMS Unit #2596/K-1407-A NeutralizationAbove Ground Material 2000 2005 2005 N N
Pit/Tank Excavation | Waste/Debris Piles
ORTN 1215 RAIMS Unit #2610 \ K-1131 Feed and TailsAbove Ground Material 2000 2006 2006 N N
Building Slab & Floor Drain Lines | Waste/Debris Piles
ORTN 1216 RAIMS Unit #2612 \ K-1004 Area Above Ground Material 2000 2002 2002 N N
Laboratory Drain | Waste/Debris Piles
ORTN 1217 RAIMS Unit #2626\K-1007 Ducts Above Ground Material 2000 2002 2002 N N
| Waste/Debris Piles
ORTN 1218 RAIMS Unit #2607/K-1007-P1 Pond Above Ground Material 2000 2002 2002 N N
| Waste/Debris Piles
ORTN 1219 RAIMS Unit #2597/K-1095 Paint Shop Soil Above Ground Material 2000 2009 2009 1999 N N

| Waste/Debris Piles

Dataset Name: FY 1999 Planning Data
Date of Dataset:9/20/1999
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Project Baseline Summary Report

Data Source: EM CDB Report Number: GEN-01b
Operations/Field Office:Oak Ridge Print Date: 3/9/2000
Site Summary Level:Oak Ridge Reservation HQ ID: 0133
Project OR-423 / ETTP Remedial Action - D&D Fund
Release Sites
Planned Forecast Actual Planned Forecast Actual Acc.
Site RSF Change Description Class/Subclass Name Assess. Assess. Assess. Comp. Comp. Comp. Year No Comp. RAD
Code ID Flag Year Year Date Year Year Date Action Status
ORTN 2019 RAIMS Unit #2374 \ K-1070 C/D Landfarm Above Ground Material 2000 2003 2003 1/23/1998 N N
/ Waste/Debris Piles
ORTN 2020 RAIMS Unit #2375 \ K-1070 C/D Surface Above Ground Material 2000 2003 2003 1/23/1998 N N
Water and Sediment / Waste/Debris Piles
ORTN 2021 RAIMS Unit #2332 \ K-1515-C Igoon Above Ground Material 2000 2002 2002 N N
| Waste/Debris Piles
ORTN 2023 RAIMS Unit #1553 \ Perimeter Road Fill Aresbove Ground Material 2000 7/20/1998 2005 2005 N N
| Waste/Debris Piles
ORTN 3037 RAIMS Unit #1544 \ Lambert Quarry Above Ground Material N N
| Waste/Debris Piles
ORTN 3042 RAIMS Unit #1541 \ Cooper Road Bend  Above Ground Material 2000 2000 N N
| Waste/Debris Piles
ORTN 3045 RAIMS Unit #1381 \ K-1417 Concrete BlockAbove Ground Material 2000 2003 2003 N N
Casting Facility (associated with R033) | Waste/Debris Piles
ORTN 4018 RAIMS Unit # 2635 \ K-1007-P3, P4 & P5 Liquid Surface 2002 2002 N N
Ponds Impoundments/Holding
Ponds
Facility Decommissioning
Plan. Fore. Actual Plan. Fore. Actual Plan. Fore. Actual
Site.  RSF Change Description Class/Subclass Hazard Assess.Assess. Assess. Deac. Deac. Deac. Comp. Comp. Comp. Acc. No Comp. RAD
Code ID Flag Year Year Date Year Year Date Year Year Date  Year Action Status
ORTN 0115 RAIMS Unit #58 \ K-1004-J Buildings & Non-Nuclear 2000 2009 2009 1992 N Y
Vaults Equipment\Laboratory Facility
ORTN 0117 RAIMS Unit #57 \ K-1004-J Buildings & Non-Nuclear 2000 2009 2009 1992 N Y
Underground Tanks Equipment\Laboratory Facility
ORTN 0132 RAIMS Unit #89 \ K-1035 Tanks\Underground 1995 9/30/1995 9/30/19951992 N N

Gasoline Station

Storage Tanks

Dataset Name: FY 1999 Planning Data
Date of Dataset:9/20/1999
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Data Source: EM CDB Report Number: GEN-01b
Operations/Field Office:Oak Ridge Print Date:  3/9/2000
Site Summary Level:Oak Ridge Reservation HQ ID: 0133

Project OR-423 / ETTP Remedial Action - D&D Fund

Facility Decommissioning
Plan. Fore. Actual Plan. Fore. Actual Plan. Fore. Actual

Site  RSF Change Description Class/Subclass Hazard Assess.Assess. Assess. Deac. Deac. Deac. Comp. Comp. Comp. Acc. No Comp. RAD

Code ID Flag Year Year Date Year Year Date Year Year Date Year Action Status

ORTN 0179 RAIMS Unit #1452 \ K-725 \ Non-Nuclear 1997 1997 10/1/1996 2000 1999 8/25/1999992 N N
Beryllium Building Facility

ORTN 0208 RAIMS Unit #87 \ K-1031-A \ Non-Nuclear 1997 1997 10/1/1996 2000 1999 8/25/1999992 N Y
Building (K-1031 Power and Facility
Utilities Storage Facility)

ORTN 0847 RAIMS Unit #387 \ South Plarpills and 2000 2000 1996 N N
Area Lab Drain Lines Leaks\Pipeline Leaks

ORTN 1129 RAIMS Unit #1849 \ K-901  Above Ground MateriaNon-Nuclear 2000 2006 2006 N N
Clinch River Pumping Station / Waste\Debris Piles  Facility

ORTN 2022 RAIMS Unit #2342 \ K-705-C Above Ground MateriaNon-Nuclear 2005 N N
Intake Tunnel | Waste\Debris Piles  Facility

Technology Needs

Site Need Code: ORBW-14

Site Need Name:  Retrieved Waste Sorting

Focus Area Work Package ID: Focus Area Work Package:

Focus Area: Agree with Technology Link: Y

Benefits (Cost, Risk Reduction, Both): Cost
Technologies Cost Savings (in thousands of dollars) Range of Estimate
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Data Source: EM CDB

Operations/Field Office:Oak Ridge

Site Summary Level:Oak Ridge Reservation

Project OR-423 / ETTP Remedial Action - D&D Fund

Report Number:  GEN-01b
Print Date: 3/9/2000
HQ ID: 0133

Technology Needs

Site Need Code: ORHY-03
Site Need Name:  Noninvasive Technologies to Identify Leaking Utilities

Focus Area Work Package ID: Focus Area Work Package:

Focus Area: Agree with Technology Link:

Benefits (Cost, Risk Reduction, Both): Cost
Technologies

Site Need Code: ORHY-19
Site Need Name: Dense Non-Aqueous Phase Liquid (DNAPL) Source Containment

Focus Area Work Package ID: SS-02 Focus Area Work Package:

Focus Area: SCFA Agree with Technology Link:

Benefits (Cost, Risk Reduction, Both): Cost
Technologies

Site Need Code: ORHY-20
Site Need Name: Dense Non-Aqueous Phase Liquid (DNAPL) Source Treatment
Focus Area Work Package ID: SS-08 Focus Area Work Package:

Focus Area: SCFA Agree with Technology Link:

Benefits (Cost, Risk Reduction, Both): Cost
Technologies

Cost Savings (in thousands of dollars)

Range of Estimate

Barriers for Containmant and Control
Y

Cost Savings (in thousands of dollars)

Range of Estimate

Saturated Zone Treatment Systems
Y

Cost Savings (in thousands of dollars)

Range of Estimate
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Technology Needs
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